Parshvanath Charitable Trust's
A. P. SHAH INSTITUTE OF TECHNOLOGY
(Approved by AICTE New Delhi & Govt. of Maharashtra, Affiliated to University of Mumbai)
(Religious Jain Minority)

DEPARTMENT OF COMPUTER SCIENCE & ENGINEERING
(ARTIFICIAL INTELLIGENCE & MACHINE LEARNING)

Academic Year: 2025 - 2026

Class: SE-B Sem: IV

Project Title: CINERECOMMEND: The movie search engine

Team Member 1: (Team Leader)

Name: ~~Om Desai~~ Omkar Deokar

College ID: 24106118 Email: 24106118@apsit.edu.in

Mobile No: 7021282292

Team Member 2:

Name: Om Desai

College ID: 24106020 Email: 24106020@apsit.edu.in

Mobile No: 9326595437

Team Member 3:

Name: Prathamesh Chothe

College ID: 24106167 Email: 24106167@apsit.edu.in

Mobile No: 7827346636

Team Member 4:

Name: Milind Dhargar

College ID: 24106106 Email: 24106106@apsit.edu.in

Mobile No: 9272282324

Prof. Tushar Ubale
Project Guide

Prof. Vijaya Bharathi
Mini- Project Coordinator

Dr. Jaya Gupta
Head of Department

Parshvanath Charitable Trust's
A. P. SHAH INSTITUTE OF TECHNOLOGY
(Approved by AICTE New Delhi & Govt. of Maharashtra, Affiliated to University of Mumbai)
(Religious Jain Minority)

DEPARTMENT OF COMPUTER SCIENCE & ENGINEERING
(ARTIFICIAL INTELLIGENCE & MACHINE LEARNING)

Academic Year: 2025 - 2026

Class: SE - B Sem: IV

Date: From 09/01/26 to 15/01/26

Progress Planned	Progress Achieved
1. Form the project group	1. Formed the 4-member group successfully
2. Brainstorm project domains & ideas	2. Selected the AI/ML Recommendation System domains.
3. Define the core problem statement	3. Defined the "cold-start" problem & "Data Corruption Server Crashes" as our problem

Guides Review: Formulated the problem statement

Signature

Name and Signature of Team Member 1: Om Desai

Name and Signature of Team Member 2: Omkar Deokar

Name and Signature of Team Member 3: Prathamesh Chothe

Name and Signature of Team Member 4: Milind Dhangar

Name of Project guide: T. D. Ubale

Signature of guide with Date: 15/01/26

Parshvanath Charitable Trust's
A. P. SHAH INSTITUTE OF TECHNOLOGY
(Approved by AICTE New Delhi & Govt. of Maharashtra, Affiliated to University of Mumbai)
(Religious Jain Minority)

DEPARTMENT OF COMPUTER SCIENCE & ENGINEERING
(ARTIFICIAL INTELLIGENCE & MACHINE LEARNING)

Academic Year: 2025 - 2026

Class: SE-B Sem: IV

Date: From 16/01/26 to 22/01/26

Progress Planned	Progress Achieved
1. Conduct a Literature Survey	1. Reviewed 5+ papers on Content-Based & Collaborative Filtering
2. Read relevent IEEE reasearch papers	2. Identified that existing lightweight system lack fault-tolerant data ingestion
3. Identify research gaps in existing systems.	3. Decided to build a Hybrid algorithm.

Guides Review: Explored the literature survey

Signature

Name and Signature of Team Member 1: Om Desai

Name and Signature of Team Member 2: Omkar Deokar

Name and Signature of Team Member 3: Prathamesh Chothe

Name and Signature of Team Member 4: Milind Dhangar

Name of Project guide: T. D. Ubale

Signature of guide with Date: 22/01/26

Parshvanath Charitable Trust's
A. P. SHAH INSTITUTE OF TECHNOLOGY
(Approved by AICTE New Delhi & Govt. of Maharashtra, Affiliated to University of Mumbai)
(Religious Jain Minority)

DEPARTMENT OF COMPUTER SCIENCE & ENGINEERING
(ARTIFICIAL INTELLIGENCE & MACHINE LEARNING)

Academic Year: 2025 - 2026

Class: SE-B Sem: IV

Date: From 23/01/26 to 29/01/26

Progress Planned	Progress Achieved
1. Finalize software & hardware requirements.	1. Finalized Java 17, Spring Boot & MongoDB as the tech stack.
2. Select the technology Stack	2. Selected HTML/ Vanilla JS for light-weight Frontend.
3. Design the system architechture	3. Designed the 3-tier MVC architechture & drew system block diagram

Guides Review: Design the system architecture

Signature

Name and Signature of Team Member 1: Om Desai

Name and Signature of Team Member 2: Omkar Deokar

Name and Signature of Team Member 3: Prathamesh Chothe

Name and Signature of Team Member 4: Milind Dhargar

Name of Project guide: T. D. Ubale

Signature of guide with Date: 29/01/26

Parshvanath Charitable Trust's
A. P. SHAH INSTITUTE OF TECHNOLOGY
(Approved by AICTE New Delhi & Govt. of Maharashtra, Affiliated to University of Mumbai)
(Religious Jain Minority)

DEPARTMENT OF COMPUTER SCIENCE & ENGINEERING (ARTIFICIAL INTELLIGENCE & MACHINE LEARNING)

Academic Year: 2025 - 2026

Class: SE-B Sem: IV

Date: From 30/01/26 to 05/02/26

Progress Planned	Progress Achieved
1. set up the local development environments	1. Installed IntelliJ IDEA & MongoDB Compass
2. Design the database schema	2. Designed the NoSQL document structures for movies & users.
3. Acquire the testing ~~database~~ dataset.	3. Downloaded the raw movie metadata CSV dataset from kaggle.

Guides Review: Set up the local environment & acquired the dataset

Signature

Name and Signature of Team Member 1: Om Desai

Name and Signature of Team Member 2: Omkar Deokar

Name and Signature of Team Member 3: Prathamesh Chothe

Name and Signature of Team Member 4: Milind Dhargar

Name of Project guide: T. D. Ubale

Signature of guide with Date: 05/02/26

Parshvanath Charitable Trust's
A. P. SHAH INSTITUTE OF TECHNOLOGY
(Approved by AICTE New Delhi & Govt. of Maharashtra, Affiliated to University of Mumbai)
(Religious Jain Minority)

DEPARTMENT OF COMPUTER SCIENCE & ENGINEERING
(ARTIFICIAL INTELLIGENCE & MACHINE LEARNING)

Academic Year: 2025 - 2026

Class: SE-B Sem: IV

Date: From 06/02/26 to 12/02/26

Progress Planned	Progress Achieved
1. Initialize the spring Boot backend project	1. Created the spring Boot application Structure.
2. Build the automated data ingestion pipeline	2. Coded DataLoader.java to automatically read the kaggle csv on startup.
	3. Added validation logic to handle null fields.

Guides Review: Designed the backend

Signature

Name and Signature of Team Member 1: Om Desai

Name and Signature of Team Member 2: Omkar Deokar

Name and Signature of Team Member 3: Pradhamesh Chothe

Name and Signature of Team Member 4: Milind Dhangar

Name of Project guide: T. D. Ubale

Signature of guide with Date: 12/02/26

Parshvanath Charitable Trust's
A. P. SHAH INSTITUTE OF TECHNOLOGY
(Approved by AICTE New Delhi & Govt. of Maharashtra, Affiliated to University of Mumbai)
(Religious Jain Minority)

DEPARTMENT OF COMPUTER SCIENCE & ENGINEERING
(ARTIFICIAL INTELLIGENCE & MACHINE LEARNING)

Academic Year: 2025 - 2026

Class: SE-B Sem: IV

Date: From 13/02/26 to 19/02/26

Progress Planned	Progress Achieved
1. Develop core backend Rest APIs	1. Created Movie Controller.java & movie Repository.
2. Implement database querying operations	2. Implemented custom MongoDB Regex queries for partial movie title searches.
	3. Tested the API end-points via postman, achieving sub-200ms

Guides Review: Tested the database using backend code

Signature

Name and Signature of Team Member 1: Om Desai

Name and Signature of Team Member 2: Omkar Deokar

Name and Signature of Team Member 3: Prathamesh Chothe

Name and Signature of Team Member 4: Milind Dhangar

Name of Project guide: T. D. Obale

Signature of guide with Date: 19/02/26

Parshvanath Charitable Trust's
A. P. SHAH INSTITUTE OF TECHNOLOGY
(Approved by AICTE New Delhi & Govt. of Maharashtra, Affiliated to University of Mumbai)
(Religious Jain Minority)

DEPARTMENT OF COMPUTER SCIENCE & ENGINEERING (ARTIFICIAL INTELLIGENCE & MACHINE LEARNING)

Academic Year: 2025 - 2026

Class: SE-B Sem: IV

Date: From 20/02/26 to 26/02/26

Progress Planned	Progress Achieved
1. Develop Phase 1 of the Hybrid Algorithm	1. Coded RecommendationService.java.
2. Implement Content-Based filtering logic	2. Built logic to recommend top-rated movies based on explicit user genre choices.
	3. Successfully bypassed cold start problem.

Guides Review: Built logic to recommend movies

Signature

Name and Signature of Team Member 1: Om Desai

Name and Signature of Team Member 2: Omkar Deokar

Name and Signature of Team Member 3: Prathamesh Chothe

Name and Signature of Team Member 4: Milind Dhangar

Name of Project guide: T.D. Dhake

Signature of guide with Date: 26/02/26

Parshvanath Charitable Trust's
A. P. SHAH INSTITUTE OF TECHNOLOGY
(Approved by AICTE New Delhi & Govt. of Maharashtra, Affiliated to University of Mumbai)
(Religious Jain Minority)

DEPARTMENT OF COMPUTER SCIENCE & ENGINEERING (ARTIFICIAL INTELLIGENCE & MACHINE LEARNING)

Academic Year: 2025 - 2026

Class: SE-B Sem: IV

Date: From 27/02/26 to 05/03/26

Progress Planned	Progress Achieved
1. Develop phase 2 of Hybrid Algorithm	1. Wrote logic to fetch user's watchlist & compare it against all peer watchlist
2. Implement collaborative filtering logic.	2. Calculated intersection scores to find similar users.
	3. Successfully generated serendipitous movies.

Guides Review: Successfully completed filtering logic

Signature

Name and Signature of Team Member 1: Om Desai

Name and Signature of Team Member 2: Omkar Deokar

Name and Signature of Team Member 3: Prathamesh Chorthe

Name and Signature of Team Member 4: Milind Dhanyar

Name of Project guide: T. D. Ubale

Signature of guide with Date: 05/03/26

Parshvanath Charitable Trust's
A. P. SHAH INSTITUTE OF TECHNOLOGY
(Approved by AICTE New Delhi & Govt. of Maharashtra, Affiliated to University of Mumbai)
(Religious Jain Minority)

DEPARTMENT OF COMPUTER SCIENCE & ENGINEERING
(ARTIFICIAL INTELLIGENCE & MACHINE LEARNING)

Academic Year: 2025 - 2026

Class: SE-B Sem: IV

Date: From 06/03/26 to 12/03/26

Progress Planned	Progress Achieved
1. Secure the backend application	1. Configured security Config.java using spring security.
2. Implement user authentication logic	2. Implemented Bcrypt password hashing for user credentials.
	3. Configured CORS policies & locked down private API endpoints

Guides Review: Implemented Bycrpt password hashing for user credentials.

Signature

Name and Signature of Team Member 1: Om Desai

Name and Signature of Team Member 2: Omkar Deokar

Name and Signature of Team Member 3: Prathamesh Chotha

Name and Signature of Team Member 4: Milind Dhangar

Name of Project guide: T. D. Ubale

Signature of guide with Date: 12/03/26

Parshvanath Charitable Trust's
A. P. SHAH INSTITUTE OF TECHNOLOGY
(Approved by AICTE New Delhi & Govt. of Maharashtra, Affiliated to University of Mumbai)
(Religious Jain Minority)

DEPARTMENT OF COMPUTER SCIENCE & ENGINEERING (ARTIFICIAL INTELLIGENCE & MACHINE LEARNING)

Academic Year: 2025 - 2026

Class: SE - B Sem: IV

Date: From 13/03/26 to 19/03/26

Progress Planned	Progress Achieved
1. Start Frontend UI development	1. Built the HTML/CSS layout for user registration & dashboard.
2. Integrate frontend with backend APIs	2. Wrote JavaScript fetch() calls to send login data to server.
	3. Successfully retrieved & displayed movie.

Guides Review: Completed Integration of back end with Frontend.

Signature

Name and Signature of Team Member 1: Om Desai

Name and Signature of Team Member 2: Omkar Deokar

Name and Signature of Team Member 3: Prathamesh Chothe

Name and Signature of Team Member 4: Milind Dhangar

Name of Project guide: T. D. Dhole

Signature of guide with Date: 19/03/26

Parshvanath Charitable Trust's
A. P. SHAH INSTITUTE OF TECHNOLOGY
(Approved by AICTE New Delhi & Govt. of Maharashtra, Affiliated to University of Mumbai)
(Religious Jain Minority)

DEPARTMENT OF COMPUTER SCIENCE & ENGINEERING
(ARTIFICIAL INTELLIGENCE & MACHINE LEARNING)

Academic Year: 2025 - 2026

Class: SE B Sem: IV

Date: From 20/03/26 to 26/03/26

Progress Planned	Progress Achieved
1. Implement frontend fault-tolerance	1. Added onerror Javascript event listeners to all movie poster. <img> tags.
2. Handle broken image assets dynamically	2. Wrote DOM manipulation code to dynamically remove cards if URL returns a 404 error.

Guides Review: Fixed 404 error

Signature

Name and Signature of Team Member 1: Om Desai

Name and Signature of Team Member 2: Omkar Deolkar

Name and Signature of Team Member 3: Prathamesh Chothe

Name and Signature of Team Member 4: Milind Dhargar

Name of Project guide: T.D. Ubale

Signature of guide with Date: 26/03/26

Parshvanath Charitable Trust's
A. P. SHAH INSTITUTE OF TECHNOLOGY
(Approved by AICTE New Delhi & Govt. of Maharashtra, Affiliated to University of Mumbai)
(Religious Jain Minority)

DEPARTMENT OF COMPUTER SCIENCE & ENGINEERING
(ARTIFICIAL INTELLIGENCE & MACHINE LEARNING)

Academic Year: 2025 - 2026

Class: SE-B Sem: IV

Date: From 27/03/26 to 02/04/26

Progress Planned	Progress Achieved
1. Perform system integration testing	1. Ran end-to-end tests from browser to the database.
2. Handle bugs & extreme edge cases	2. Fed the backend corrupted .csv with 50 bad rows; Data-Loader sucessfully intercepted all 50 without crashing

Guides Review: Full Fledge testing of application done

Signature

Name and Signature of Team Member 1: Om Desai

Name and Signature of Team Member 2: Omkar Deokar

Name and Signature of Team Member 3: Prathamesh Chathe

Name and Signature of Team Member 4: Milind Dhangar

Name of Project guide: T. D. Ubale

Signature of guide with Date: 02/04/26

Parshvanath Charitable Trust's
A. P. SHAH INSTITUTE OF TECHNOLOGY
(Approved by AICTE New Delhi & Govt. of Maharashtra, Affiliated to University of Mumbai)
(Religious Jain Minority)

DEPARTMENT OF COMPUTER SCIENCE & ENGINEERING (ARTIFICIAL INTELLIGENCE & MACHINE LEARNING)

Academic Year: 2025 - 2026

Class: SE-B Sem: IV

Date: From 03/04/26 to 09/04/26

Progress Planned	Progress Achieved
1. Complete project documentation	1. Finished word document report.
2. Finalize the Black book & presentation	2. Generated all required architechtuse flowcharts & testing screenshots.
	3. Finalized the Power Point presentations & rehersed team.

Guides Review: project report Finalized

Signature

Name and Signature of Team Member 1: Om Desai

Name and Signature of Team Member 2: Omkar Deokar

Name and Signature of Team Member 3: Prathamesh Chothe

Name and Signature of Team Member 4: Milind Dhangar

Name of Project guide: T. D. Ubale

Signature of guide with Date: 09/04/26